
 Family Forest Fish Passage Program (FFFPP)
Grant Program Timeline
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Develop Family Forest Fish 
Passage Grant Guidelines Announce program to 

small forest 
landowners and 
identify potential 

projects from forest 
practices applications 

and WDFW 
watershed list

Consult lead entities on project 
priorities

SRFB 
presented 
project list

Sponsors obtain permits, develop design, 
complete work Close projects Report to Legislature

Inform LEAG 
about grant 

program

Prioitize 
projects & 
develop 

project list

Prepare 
agreements 

and hold 
workshops

Prepare and submit a budget 
request for 05-07 biennium

Start 
discussions 

with lead 
entities in 
WRIA's 23 

and 49

Work with lead entities 
to identify potential 

landowners and 
provide data

Work with lead entities to locate 
sponsors for the projects

Preliminary 2nd round timeline

Develop 
application 

forms

Receive, review, and screen applications. 
Conduct site visits and develop preliminary 

cost estimates
Consult lead entities on project priorities

SRFB 
presented 
project list

Sponsors obtain permits, develop 
design, complete work Close projects

Present draft 
program 

guidelines to 
SRFB

SRFB 
adopt 

FFFB grant 
program 

guidelines

Review applications received from 
February 2004 through July 2004

Develop 
project 

list

Prepare 
agreements 

and hold 
workshops
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